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RA Performance Summary

Contract Milestones (10/31/10)

• 36/73 (49%) of contract milestones have been completed to date, all of which 

were completed on or ahead of schedule.  No contractual milestones are in a 

delinquent state.  

Recovery Act (RA) spending (10/31/10)

• Total funding:  $326 million

• Through Oct 10 spending:  $175 million

• Estimated Nov 10 – Sep 11 spending:  $151 million

RA jobs (9/30/10; reported quarterly)

• 580 full-time equivalents 

Safety (10/31/10)

• Zero Lost Time; Recordable; or Days Away, Restricted, or Transferred cases 

on RA work in 579 days (876,684 hours)

RA work is to be complete by 09/30/11. 
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• RA-1 Tank Farm Infrastructure Upgrades –
13 milestones complete

• Ventilation System Reliability Study
• Removal of SY-271 Auxiliary Building
• Removal of SY-271 Standby Diesel Generator
• Removal of 242-A Evaporator HEPA Filters
• Removal of P-28 Exhauster
• National Electrical Code Resolution and Electrical 

Modifications
• Replace 10 Drain Seals in DST Valve/Pump Boxes
• Valve Funnel Replacement Statement of Work
• Decontamination Trailer Procurement 
• Fabricate and Install AN-107 Corrosion Probe
• AP Farm Level Rise Construction Modifications
• Issue Double-Shell Tank Integrity Program Report
• Remove Obsolete SST Equipment

• RA-2 Other Infrastructure Upgrades – 1 milestone 
complete

• Wiped Film Evaporator Small-Scale                               
Demonstration

Completed Milestones through FY10

Following are the 36 contract milestones completed through FY10.  
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• RA-3 Facilities Upgrades  15 milestones complete

• Compressors in 242-A Evaporator 

• Decontaminate Condenser Room in 
242-A  Evaporator

• Raw Water Service Building Upgrade in 
242-A Evaporator

• Process Condensate Leak Detection Upgrades in 
242-A Evaporator

• 222-S Laboratory Statements of Work for Priority 
Instruments

• 222-S Laboratory Upgrade Stairway Access

• 222-S Laboratory Increase HLAN Speed

• 222-S Laboratory Access to Fan Deck Upgrade

• 222-S Laboratory Demolish Mobile Office 924

• 222-S-Laboratory Back-Up Compressed Air System

• 222-S Laboratory Replace Health Physics Technician 
Support Facilities

• 222-S Laboratory Conditioned Storage Addition

• 222-S Laboratory Roof Replacement 

• 222-S Laboratory Update Private Automatic 
Exchange System

• 222-S Laboratory Lighting Upgrades

Completed Milestones through FY10  Continued
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• RA-4 Waste Feed Infrastructure Upgrades –
5 milestones complete

• Prepare Statement of Work for Exhauster 
Decommissioning and Demolition

• Complete Mixer Pump Procurement Specification

• Complete Small-Scale Mixing Demonstration and 
Submit Draft Report

• Complete Test Loop Demonstration and Submit Draft 
Report to DOE-ORP

• AW Farm Cleanout Box Isolation and Removal

• RA-5 Waste Feed Transfer Lines Upgrades –
2 milestones complete

• Complete 90% Design for Transfer Lines Upgrades –
SL-177/SN-277 and SL-180/SN-280

• Complete 90% Design for Transfer Lines Upgrades –
SL-177/SN-277 and SL-180/SN-280          
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FY11 Remaining Contract Milestones

• RA-1 Tank Farm Infrastructure Upgrades –
9 remaining milestones

• ENRAF® Upgrades

• Replace Radial Filters

• Complete SST Electrical System Upgrades

• AP/SY Farms’ Ventilation Design and Fabrication 

• SY Farm Electrical Upgrades

• Valve Funnel Replacement

• AP Farm Valve Pit Jumpers

• Obsolete Tank Farm Equipment Removal

• Cathodic Protection Modifications/Adjustments

• RA-2 Other Infrastructure Upgrades – 2 remaining 
milestones

• Wiped Film Evaporator Full-Scale Demonstration

• Core Sampling System

The 63 projects remaining roll up into 37 contract milestones (51% of total).  

The following are contractual milestones that remain to be completed in 

FY11.

6



ARRA DOE-RL Update

FY11 Remaining Contract Milestones 

Continued

• RA-3 Facilities Upgrades  14 remaining milestones

• Replace Instruments in 242-A Evaporator

• Asbestos Abatement in 242-A Evaporator

• Refurbish Pump PB-1 in 242-A Evaporator

• Electrical Panel Replacement/Repair in 
242-A Evaporator

• Install Exhaust Skid in 242-A Evaporator

• 222-S Laboratory Instrument Upgrades

• 222-S Laboratory As-Built Electrical Drawings

• 222-S Laboratory Replace Mobile Office

• 222-S Laboratory Replace HVAC Control System

• 222-S Laboratory Renovate Rooms

• 222-S Laboratory Upgrade HVAC System to Electric 
Heat

• 222-S Laboratory Room HVAC Upgrades

• Test Glass Formulations for Technetium Retention

• Short-Term Leaching Tests of Grout Formulations 
to Solidify Effluent Treatment Facility Waste 
Streams
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• RA-4 Waste Feed Infrastructure Upgrades –
10 remaining milestones

• SY-102 Decommissioning and Demolition (SHMS/GCS 
Removal)

• AZ Farm Condensate Line Upgrade
• Mixer Pump Design
• AW Farm Decommissioning and Demolition (SHMS-

GCS Removal)
• Complete Small-Scale Sampling Demonstration and 

Submit Draft Report
• AZ Farm Control System Upgrade
• Exhauster Decommissioning and Demolition (AW/AN 

Farms)
• DST Control Systems Update
• Strategic Planning – Process Control Flow Sheet 

Complete for First Three WTP Feed Tanks
• Waste Feed Delivery (WFD) – Pre-Design/Design 

Activities for WFD

• RA-5 Waste Feed Transfer Lines Upgrades – 2 remaining 
milestones

• Transfer Lines Upgrades – SN-177/SN-277 and 
SL-180/SN-280

• Transfer Lines Upgrades – SN-278/SN-279 and 
SN-285/SN-286
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RA Efficiencies

Efficiencies created by:

• Startup and testing activities being 
performed below the original estimates

• Material costs less than planned

• Engineering and staffing resources obtained 
at a rate lower than the original estimate

• Use of experienced field support resulted in 
shorter project durations than planned

• Use of one work crew to perform similar 
work in all farms

• Competing contracts resulted in lower 
project costs
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RA Buy-Back Projects

Efficiencies are utilized for Buy-Back projects

RA Buy-Back scope that is currently being worked includes:

• 10,000 ft² Storage Facility
• 272-AW Refurbishment
• AY/AZ Farm Infrastructure Engineering
• DOT 7A Type A container for long-length contaminated equipment
• Ultrasonic testing of select DSTs
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Potential Buy-Back Projects

• 222-S Laboratory Analytical Equipment 
and Infrastructure

• 242-A Evaporator Upgrades

• DST Chemistry Control Design

• Tank Farm Equipment Upgrades and 
Management

• Construction Shops and Equipment
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